COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO. 0001 PROG

CONTI D: C22865

PCN: 22865- BI D

CONTRACT DESCRI PTI ON:

US 285 MP 172.36, Detour - SH 9 MP 63.70, and SH 9 MP 47.
FBR2854- 143

US 285 OVER S FORK S PLATTE BRI DGE repl

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: PARK

CONTRACTOR:
ZAK DI RT | NCORPORATED

14290 HI LLTOP RD.

L ONGVONT CO 80504 (970) 535- 4657

CURRENT PRQJECT AMT: $ 2, 682,011.89 PARTI Cl PATI NG

AWARD PRQIECT AMT: $  2,627,599.45 NON PARTI Cl PATI NG

PERCENT COWVPLETE: 14.61% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 2,290,238.18 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

COFRS REPORTI NG CATEGORY: 2

Page 1
ESTI MATE RUN 09/ 07/ 2021

15:01: 06

TIME CHARGED: 137.0 DAYS TIME ALLOW 11/30/202 FI XED COVPLETI ON DAl

PERCENT TI ME: 52. 69 ORI G TI ME ALLOW 11/30/202 FI XED COVPLETI ON DAl

acenment

07/ 30/ 2021
02/ 18/ 2021

DATE TI ME STARTED 03/16/2021
DATE WORK BEGAN

PAY PERI OD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

02/ 24/ 2021
03/ 16/ 2021
03/ 16/ 2021

DATE TI ME STOPPED
DATE ACCEPTED

$ 33, 000. 00 $ 33, 000. 00
358,773.71 358, 773. 71

391, 773. 71 391,773.71

31, 767. 89 31, 767. 89

423, 541. 60 423,541. 60
-8,464.61 -8,464.61

0. 00 0. 00

415, 076. 99 415, 076. 99

0. 00 0. 00

0. 00 0. 00

415, 076. 99 415, 076. 99

0. 00 0. 00

PAYMENT DUE $ 415, 076. 99

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22865-BI D ESTI MATE RUN 09/ 07/ 2021
PRQJECT: FBR2854- 143 ESTI MATE NO 0001 15: 01: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY |tens

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 750 9, 000. 00
12, 000. 00000 0. 750 9, 000. 00
0010 202-00035 Renoval of Pipe 55. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0015 202- 00090 Renoval of Delineator 21. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0020 202-00220 *Renoval of Asphalt Mat 5, 348. 000 0. 000
SY 177. 000 902. 70
5. 10000 177.000 902. 70
0025 202-00240 *Renpoval of Asphalt Mt (Pl aning) 360. 000 0. 000
Sy 0. 000 0. 00
9. 70000 0. 000 0. 00
0030 202-00250 *Renobval of Pavenent Marking 316. 000 0. 000
SF 316. 000 1, 690. 60
5. 35000 316. 000 1, 690. 60
0035 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0040 202-01130 Renoval of Guardrail Type 3 603. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0045 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0050 202-05026 Sawi ng Asphalt Material (6 Inch) 507. 000 0. 000
LF 507. 000 2,535.00
5. 00000 507. 000 2,535.00
0055 203-00050 Unsuitable Material 250. 000 0. 000
cY 0. 000 0. 00

16. 00000 0. 000 0. 00



CONTI D: C22865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22865-BI D ESTI MATE RUN 09/ 07/ 2021
PRQJECT: FBR2854- 143 ESTI MATE NO 0001 15: 01: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY |tens

0060 203-00060 Enbankment Material (Conplete In Place) 11, 559. 000 0. 000
cY 202. 000 3, 636. 00
18. 00000 202. 000 3,636. 00
0065 203-01500 Bl adi ng 5. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0070 203-01510 Backhoe 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0075 203-01550 Dozi ng 5. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0080 203-01594 Conbi nati on Loader 5. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0085 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0090 203-01622 Sweeping (Wth Pickup Broom 5. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0095 203-02330 Laborer 25. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0100 207-00700 Topsoil (Onsite) 1, 427.000 0. 000
cY 90. 000 495. 00
5. 50000 90. 000 495. 00
0105 208-00023 *Erosion Log (Type 3)(12 Inch) 4,875. 000 0. 000
LF 3, 593. 000 19, 402. 20
5. 40000 3, 593. 000 19, 402. 20
0105 MATERI AL ALLOWANCE Er osi on Logs Stockpile 0. 000
LF 0. 000 0. 00

2.38510 0. 000 0. 00



CONTI D

CAT NO0200

0110 208-00035

0115

208- 00045

0120

208- 00070

0125

208- 00071

0130

208- 00103

0135

208- 00105

0140

208- 00106

0145

208- 00107

0150

208- 00207

0155

208- 00301

0160 208-00520

C22865

22865-BI D
FBR2854- 143

| TEM
DESCRI PTI ON
ROADVAY | t ens
*Aggr egat e Bag
Concrete Washout Structure

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Tenporary Diversion

Tenporary Stream Crossing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
77.000
LF
13. 00000
2.000
EACH
670. 00000
5. 000
EACH
1, 350. 00000
5. 000
cy
160. 00000
15. 000
HOUR
40. 00000
15. 000
HOUR
75. 00000
20. 000
HOUR
80. 00000
1. 000
HOUR
40. 00000
22.000
DAY
450. 00000
188. 000
LF
110. 00000
1. 000
LS

10, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
77.000
77.000

0. 000
1. 000
1.000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0.500
0.500
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ESTI MATE RUN 09/ 07/ 2021

1, 001.

670.

6, 750

2,700

5, 000

00

00

.00

.00

.00

.00

.00

00

.00

00

15: 01: 06

AMOUNT

1, 001.

670.

6, 750

2,700

5, 000

00

00

00

.00

.00

.00

.00

.00

00

.00

00



CONTI D: C22865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22865-BI D ESTI MATE RUN 09/ 07/ 2021
PRQJECT: FBR2854- 143 ESTI MATE NO 0001 15: 01: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY |tens

0165 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0170 210-00825 *Reset Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 250 1, 250. 00
5, 000. 00000 0. 250 1, 250. 00
0175 212-00006  *Seeding (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0180 212-00032 *Soi | Conditioning 3. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0185 213-00003  *Mil ching (Weed Free) 3. 000 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0190 213-00061 *Mul ch Tackifier 600. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0.00
0195 216-00060 Soi | Retention System 311. 000 0. 000
Sy 0. 000 0. 00
25. 00000 0. 000 0. 00
0195 MATERI AL ALLOMNCE Soil Retention Syste Materi al 0. 000
St ockpil e
SY 311. 000 2,358.30
7.58295 311. 000 2,358.30
0200 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 800. 000 0. 000
Cl ass
Sy 0. 000 0. 00
3. 75000 0. 000 0. 00
0205 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0210 240-00000 *W ldlife Biologist 34. 500 0. 000
HOUR 34.500 3,622.50

105. 00000 34.500 3,622.50



CONTI D

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

240- 00010

304- 06000

306- 01000

403-34721

411-10255

420- 00132

506- 00412

606- 00302

606- 02003

607-11525

609- 21010

C22865

FBR2854- 143

22865-BI D

| TEM
DESCRI PTI ON

ROADWAY | t ers

of Nests

Renoval

Aggregat e Base Course (C ass 6)

Recondi tioni ng

* Hot

M x Asphal t

(Grading SX) (75) (PG 58-28)

*Enul sified Asphalt (Sl ow Setting)

Ceotextile (Separator) (Cass 1)

Soi |

Ri prap (12 Inch)

*Quardrail

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage (Nonfl ared)

Fence (Pl astic)

Curb and Gutter Type 2 (Section |-B)

Systemn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
77.000
HOUR
45. 00000
5, 222. 000
TON
21. 00000
4, 980. 000
sy
1. 10000
2, 695. 000
TON
120. 00000
2,174. 000
GAL
6. 75000
750. 000
sy
5. 00000
600. 000
cy
75. 00000
762. 500
LF
28. 00000
4. 000
EACH
3, 300. 00000
440. 000
LF
2. 20000
150. 000
LF

52. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
77.000
77.000

0. 000
. 490
. 490

0. 000
92. 000
92. 000

0. 000
. 300
. 300

0. 000
40. 000
40. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
. 000
. 000
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ESTI MATE RUN 09/ 07/ 2021

3, 465

2,509

101.

18, 396

270.

567.

7,644

00

29

00

.00

.00

.00

.00

00

15: 01: 06

AMOUNT

3, 465

2,509

101.

18, 396

270.

567.

7,644

00

29

20

00

00

.00

.00

.00

.00

60

00



CONTI D: C22865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22865-BI D ESTI MATE RUN 09/ 07/ 2021
PRQJECT: FBR2854- 143 ESTI MATE NO 0001 15: 01: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY |tens

0270 610-00040  *Medi an Cover Material (Bitum nous) 0. 000 0. 000
TON 0. 000 0. 00
330. 00000 0. 000 0. 00
0271 610-00030 Medi an Cover Matl (Conc) CMO# 6 1, 011. 000 0. 000
SF 1,011. 000 14, 204. 55
14. 05000 1, 011. 000 14, 204.55
0275 612-00001 *Del i neator (Type I) 40. 000 0. 000
EACH 5. 000 575. 00
115. 00000 5. 000 575. 00
0280 612-00002 *Del i neator (Type I1l) 3. 000 0. 000
EACH 3. 000 345. 00
115. 00000 3. 000 345. 00
0285 612-00003 *Del i neator (Type II1) 8. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0290 614-00011 *Si gn Panel (Class |) 11. 000 0. 000
SF 0. 000 0. 00
39. 30000 0. 000 0. 00
0295 614-00012 *Sign Panel (Cass I1) 25. 000 0. 000
SF 0. 000 0. 00
52. 00000 0. 000 0. 00
0300 614-00200 *Steel Sign Post (U 2) 17. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0305 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 63. 500 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0310 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 32. 000 0. 000
Sli pbase
LF 0. 000 0. 00
57. 00000 0. 000 0. 00
0320 625-00000  *Construction Surveying 1.000 0. 000
LS 0. 530 23, 850. 00

45, 000. 00000 0.530 23, 850. 00



CONTI D

CAT NO0200

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

0375

626- 00000

626- 01113

627-00008

627-00013

627- 30407

627-30411

630- 00000

630- 00007

630- 00012

630- 00040

630- 00041

C22865

22865-BI D
FBR2854- 143

| TEM
DESCRI PTI ON

ROADWAY | t ers

*Mobi | i zati on

*Public Information Managenent (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking
(Word- Synbol ) (Spe

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Traffic Incident Managenent

*Traffic Incident Managenent

Pl an Devel opnent

Pl an | npl enentation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

435, 000. 00000

190. 000
DAY
72. 00000
41. 000
GAL
590. 00000
123. 000
GAL
65. 00000
64. 000
SF
45. 00000
78. 000
SF
38. 00000
361. 000
HOUR
88. 00000
90. 000
DAY
305. 00000
180. 000
DAY
305. 00000
1. 000
LS
1, 200. 00000
6. 000
MON

575. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.252
0.252

0. 000
. 000
. 000

0. 000
12. 600
12. 600

0. 000
10. 500
10. 500

0. 000
64. 000
64. 000

0. 000
78. 000
78. 000

0. 000
. 000
. 000

0. 000
28. 000
28. 000

0. 000
19. 000
19. 000

0. 000
0.500
0. 500

0. 000
1. 000
1. 000
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ESTI MATE RUN 09/ 07/ 2021

109, 620

9, 864

7,434

682.

2,880

2,964

31,768

8, 540

5,795

600

575.

00

00

00

00

00

00

00

00

15: 01: 06

AMOUNT

109, 620

9, 864

7,434

682.

2,880

2,964

31, 768

8, 540

5,795

600

575.

00

00

00

50

00

00

00

00

00

00

00



CONTI D: C22865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22865-BI D ESTI MATE RUN 09/ 07/ 2021
PRQJECT: FBR2854- 143 ESTI MATE NO 0001 15: 01: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY |tens

0380 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 3. 000 5, 400. 00
1, 800. 00000 3. 000 5, 400. 00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 136. 000 0. 000
EACH 68. 000 8, 160. 00
120. 00000 68. 000 8, 160. 00
0390 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 0. 000
EACH 17.500 2,100. 00
120. 00000 17.500 2,100. 00
0395 630-80344  *Construction Traffic Sign (Special) 200. 000 0. 000
SF 88. 000 10, 560. 00
120. 00000 88. 000 10, 560. 00
0400 630-80355 *Portabl e Message Sign Panel 4.000 0. 000
EACH 2.000 7,000. 00
3, 500. 00000 2.000 7,000. 00
0405 630-80360  *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 35. 000 385. 00
11. 00000 35. 000 385. 00
0410 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0411 630-80370 Barrier (Tenp) CMO# 5 48. 000 0. 000
LF 24.000 1, 575. 60
65. 65000 24.000 1, 575. 60
0415 630- 80380 *Traffic Cone 250. 000 0. 000
EACH 125. 000 125. 00
1. 00000 125. 000 125. 00
0420 630-85040 *| mpact Attenuator (Truck Mounted Attenuator) 2.000 0. 000
(Temporary) EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0421 630-85010 I mpact Atten (Tenp) CMO# 5 1. 000 0. 000
EACH 0. 500 4,962. 97

9, 925. 94000 0. 500 4,962. 97



CONTI D: C22865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22865-BI D ESTI MATE RUN 09/ 07/ 2021
PRQJECT: FBR2854- 143 ESTI MATE NO 0001 15: 01: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY |tens

0425 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0430 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70170 F/' A Pothole Utilities 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0440 700-70380 F/ A Erosion Control 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700-70530  F/ A Drainage | nprovenent 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700- 70589 F/ A Environmental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,745,097.89 % 353,932.01$% 353,932.01
CAT NO0300 STRUCTURES

0455 202-00400 Renoval of Bridge 1. 000 0. 000
EACH 0.100 7, 200. 00
72, 000. 00000 0. 100 7,200.00
0460 206- 00000 Structure Excavation 420. 000 0. 000
cY 0. 000 0. 00
11. 00000 0. 000 0.00
0465 206- 00065 Structure Backfill (FlowFill) 13. 000 0. 000
cY 0. 000 0.00
455. 00000 0. 000 0. 00
0470 206-00100 Structure Backfill (Cdass 1) 660. 000 0. 000
cY 0. 000 0. 00

52. 00000 0. 000 0.00



CONTI D: C22865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22865-BI D ESTI MATE RUN 09/ 07/ 2021
PRQJECT: FBR2854- 143 ESTI MATE NO 0001 15: 01: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0475 206- 00200 Structure Backfill (C ass 2) 160. 000 0. 000
cY 0. 000 0. 00
16. 00000 0. 000 0. 00
0480 206-00360  Mechani cal Reinforcenent of Soil 660. 000 0. 000
cY 0. 000 0. 00
12. 00000 0. 000 0. 00
0485 403-34721 *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 108. 000 0. 000
TON 0. 000 0. 00
120. 00000 0. 000 0. 00
0490 408-01100 *Joi nt Seal ant 176. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0495 502-00460 Pile Tip 14. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0495 MATERI AL ALLOMNCE Pile Tips Stockpile 0. 000
EACH 14. 000 1, 022. 00
73. 00000 14.000 1,022. 00
0500 502-00500  Conplete Joint Penetration (CIP) Splice 14.000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 502-02010 Dynanmic Pile Test 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0510 502-11274 Steel Piling (HP 12x74) 571. 000 0. 000
LF 0. 000 0.00
120. 00000 0. 000 0. 00
0510 MATERI AL ALLOMNCE H-Pile Stockpile 0. 000
LF 571. 000 28, 387.59
49. 71557 571. 000 28,387.59
0515 515-00124  *Waterproofing (Menbrane) (Spray Applied) 649. 000 0. 000
Sy 0. 000 0. 00

81. 00000 0. 000 0. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 12
ESTI MATE RUN 09/ 07/ 2021
15: 01: 06

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0520

0525

0530

0535

0540

0545

0550

0555

601- 03040

601- 25735

602- 00000

602- 00010

606- 01400

606- 11035

613-01200

618- 01145

CAT NO0400

0315

0560

620- 00012

620- 00002

C22865
22865-BI D
FBR2854- 143
| TEM
DESCRI PTI ON
STRUCTURES

Concrete Class D (Bridge)

Precast Concrete Deck Panel (3.5 Inch)
Rei nforcing Steel

Rei nforcing Steel (Galvanized)
Transition Type BR1OM GR3

Bridge Rail Type 10 MASH

*2 Inch Electrical Conduit (Plastic)
*Prestressed Concrete | (CBT45)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Laboratory (C ass 2)

Field Ofice (Cass 2)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
297. 400
cy
755. 00000
246. 000
%
180. 00000
10, 880. 000
LB
1. 25000
50, 460. 000
LB
1. 60000
4. 000
EACH
4, 000. 00000
265. 000
LF
260. 00000
600. 000
LF
23. 00000
363. 400
LF
375. 00000
CAT 0300  CURRENT AMT $
1. 000
EACH
30, 000. 00000
1. 000
EACH

30, 000. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

870,914.00 % 36, 609.59 % 36, 609. 59

0. 000
0.500
0. 500

15, 000. 00
15, 000. 00

0. 000
0.500
0. 500

15, 000. 00
15, 000. 00
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ESTI MATE RUN 09/ 07/ 2021

CONTI D: C22865

PCN: 22865-BI D

PRQIECT FBR2854- 143

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0565 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 0. 000
EACH 1. 000
3, 000. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 2,682,011.89$%

15: 01: 06
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
3, 000. 00
3, 000. 00
33,000.00% 33, 000. 00
423,541.60$ 423, 541. 60



